

**JHARKHAND STATE ELECTRICITY REGULATORY COMMISSION  
RANCHI**

Suo-Motu Case No. 12 of 2011

Shri Mukhtiar Singh,  
Chairperson  
Shri T.Munikrishniah  
Member (Engineering)

Dated: 25<sup>th</sup> February 2012

**ORDER**

Counsel as Amicus Curie : None

Counsel for the Commission : Shri Sudarshan Shrivastava, Advocate

For the JSEB : Shri Ashok Kumar, CE ( S&D), JSEB  
Shri B.M.Sarkar, EEE (C&R), JSEB  
Shri M.C.Karan, G.M (RAPDRP), JSEB  
Shri Kumar Sundaram, Advocate, Addl. Counsel, JSEB  
Shri Ajit Kumar, Advocate, Addl. Counsel, JSEB

For the State Government : None were present

1. It has been pointed out by the officers of the licensee that the civil construction work of the Data Centre Building is almost over and the Skelton Building will be handed over by the end of this month. It is also submitted that Non IT Infrastructure work shall be taken up by 1<sup>st</sup> day of March 2012 in the Data Centre Building.

2. On the DTR Meter, it has been pointed out that the work has been awarded to M/s Omne Agate System Pvt. Ltd. Chennai and the said firm has already submitted monthly schedule of supply and installation of the meters. It is also pointed out that the work is likely to be completed by July 2012.

3. As regards the forest clearance in respect of 220 KV D/C Lohardaga-Latehar-Daltonganj transmission lines is concerned, the licensee has produced the copy of the letter of the Ministry of Environment & Forests, wherein in first stage clearance was given and the licensee and the Forest Department has to do certain things for finalizing the second stage forest clearance proposal.

A copy of another letter signed by the Executive Director of the Waste Land Development Board cum PCCF, addressed to the Additional Chief Secretary, Forest & Environment, Govt. of Jharkhand and PCCF, Jharkhand, Ranchi is also filed. Keep these two letters on record.

4. On Power situation and trippings, the officials of the JSEB did not provide any information. They simply said that they are collecting the information and will provide on the next date of hearing and sought time for this purpose.

5. In Shahebganj issue also, the officer present pointed out that the another transformer has been installed but they have no data to substantiate that by installation of another transformer, the power situation in Shahebganj has been improved. On the earlier date, the officer present has claimed that situation has improved. These two contradictory versions only reflect the casual attitude of the concerned officers. The licensee JSEB is directed to instruct the officer concerned to furnish all the information asked for by the Commission.

6. On the transmission issue also, no new information came forward. The licensee is directed to send the required information.

None was present for the Government and as such it is not known what steps have been taken to pay the pending dues of the Government departments. The representatives of the Government Dy. Secretary, Shri V.K.Mishra is directed to inform the Commission about the steps taken by the Government for clearing the electricity dues pending with Govt. Departments on the next date of hearing.

7. On ECL issue, the License-JSEB informs that for installation of 100 MVA, 220/132 KV Auto transformers work order has been issued to M/s Skipper Electricals (India) Ltd., Gurgaon and targeted completion date is four months from the date of issue of LOI i.e. 28.04.2012. It is also stated that the work is in progress.

Put up on **24.03.2012** at **11:30** for further hearing.

Sd/-  
Member (E)

Sd/-  
Chairperson