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Learned Counsel Mr. Ajit Kumar Singh and Additional Counsel 

Mr. Kumar Sundaram, are present along with officials of  the JSEB. 

Progress on the various issues listed in this proceeding was 

discussed with the  learned counsel and the official of the licencee. 

In the written statement it has been stated that civil construction  

work of the Data Center Building is complete and the building has been 

handed over to M/s VIR Infra, New Delhi for Non-IT Infra work. It is 

also pointed out  that drawings for major equipments have been received 

by the JSEB for the approval and  Non-IT Infra work is likely to be 

completed by June 2012. The Commission expects that the timelines 

given by the licencee are properly monitored and strictly adhered to.  

On the supply of DTR meters, it is pointed out that concerned 

agency is likely to supply 2000 Nos. of meters by April 2012 and the 

JSEB has already got  a inspection call for 1000 Nos. of meters for 

which the officer has been disputed. Last week of April is running and 

the licencee has not received even a single DTR meter. Though  it is 

stated in the report that 2000 Nos. of  DTR meters are likely to be 

received by April 2012. But looking at the pace of developments even 

1000 Nos. of  DTR meters are not likely to be delivered. Their is 

inherent contradiction in the version of the licencee JSEB. On 21
st
 

January 2012 the Superintending Engineer Mr. R. J. Singh, who 

appeared behalf of the licencee, had informed the Commission, during 

the course of hearing, that  500  DTR meters were  to  be  received  by  

 

 



   

JSEB by end of January and some meters were received. How many, he 

was not able to tell. Today is 24
th

 April. Form the written report it seems 

that the delivery of the DTR meters have not yet started. From this it is 

clear that one officer says something and the other contradicts the same. 

The management of the licencee must ensure that the officers who are 

deputed to represent the licencee should have the latest information 

otherwise the concerned officers are liable for furnishing false 

information. 

On the improvement of power supply in Dumka and Palamu 

region, information on  number of trippings have been furnished which 

shows that there are numerous tripping in a month. No reasons have 

been given for such trippings. Such trippings obviously leads to erratic 

power supply. The licencee is mandated under the electricity Act 2003 

ensure to continuous and quality power. But information supplied shows 

that the licencee is not discharging its statutory obligations. The 

Commission directs the licencee to inform the Commission of their plan 

to ensure continuous and quality power. 

The Commission feels that the Distribution and Transmission 

network of the licencee is worn out and very weak resulting in frequent 

trippings at the slightest pretext. The Commission direct the licencee to 

inform about the steps taken to strengthen the transmission and 

distribution  network. 

On the pending dues, Commission is informed that the licencee 

is issuing bills to the concerned Government Departments and Dy. 

Secretary of Energy Department  Mr. V. K. Mishra assured that funds 

would be made available to all the Government departments to clear to 

the pending electricity bills.  

On private consumer’s dues, the learned lawyer pointed out that 

large number of certificate cases are pending. The Commission feels 

that the Energy Department should take up the matter with the 

department concerned for posting of adequate number of Certificate 

officers to clear the backlog. If the Government feels that there is 

shortage of the officers, it may consider for re-employment of recently        

 

 



 

   

retired officers. Needless to say that the disposal of certificate cases has 

to be monitored at regular intervals to ensure speedy disposal. 

The Commission is informed  that the 2
nd

 phase forest clearance 

of the transmission line to the Palamu has been sent the Government of 

India for approval. The Commission directs the licencee to pursue the 

matter in the right earnest, so that the transmission line to Palamu, 

which is pending since long, becomes a reality. 

Mr. G. Shukla who is present today during the proceeding was 

shown cause for violating the directive of the Commission. Mr. G 

Shukla has filed the show cause. In the mean while Mr. Shukla has 

retired. Though from the papers on record it is abundantly clear that he 

did not implement the directive of the Commission rather furnished falls 

information. But taking into consideration the fact that he has retired 

from the service of the licencee JSEB, the Commission taking a lenient 

view do not want to proceed against him further. Hence the proceeding 

against Mr. Shukla  is dropped.  

   A checklist was worked out to check the transformers through 

out the State. The Commission  was informed that the field officers have 

been directed to inspect all the transformers at regular intervals to 

reduce transformer failures to the minimum. What is the progress on 

this count is not known. The Commission directs the licencee to send 

the progress report in this behalf.  

The learned lawyer requested that two months time be given for 

collection and submission of progress report on all the issues. Time 

granted. 

 

Put up on 23
rd

 June 2012. 

 

Sd/-                                                                          Sd/- 

        Member (E)                                                            Chairperson 

 

 


